
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:17 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 174 Date: 20-Dec-2012 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 1:00 Over Time:

Const Calendar Day: 199

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, very windy.

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety Meeting 0800-0900. Track progress of FWS filed work. Inspect cleanliness of cable band
grooves along the south side span. Inspection of the cable band caulking along the north side span. Misc
MEP and cable band caulking paperwork.

Bid Item: 067 C-COA-SCW.06704-0120F4 Seal & Caulk Cable Bands - West of W2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

I arrived at the south side span at 1000. The previous day, Ben Jones, ABF, informed me that they had
cleaned zinc paste from the cable bands from CB 8S to CB 22S. I inspected CB 22S through CB 16S and
determined that the cable bands were not ready for inspection as there was still significant zinc present.

Following the inspection of the South Side Span cable bands, I went to track progress of the cable caulking
work along the North Side Span. Performance Caulking (Damian Wilkerson and Joey Leal) was working
on CB 22N and CB 24N. The caulking of CB 22N was finished at 1115.

I returned to the NSS at 1145. Performance Caulking was finishing CB 24N. I inspected CB 22N and
noted it had been caulked per Submittal 2570R01, but ironworkers had damaged the caulking at the top
end groove, uphill of the cable band. Damian W. repaired the damage, then finished caulking of 24N at
1415, then started demobilizing for the day. I inspected CB 24N and determined it conformed to Submittal
2570R01. However, after the caulking was complete, ironworkers began installing the pull box bracket on
24N. I did not reinspect to determine if damage was done to the caulking due to the ironworker's activities.

067 C-COA-SCE.067

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 174 Date: 20-Dec-2012 Thursday

JNM DAMIAN LLANOSWelder 6.00 0.00 0.00 6.00

JNM DAVID LAWPlumber/Pipefitter 6.00 0.00 0.00 6.00

Diary: Dispute

MEP Field Work

The FWS crew spent most of the shift adjusting the PS-3s attaching the carbon steel piping (2 1/2" Service
Water and 4" Compressed Air) along the north barrier of the WB bridge.

125 0-000-000.125

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 2.00 0.00 0.00 2.00

JNM DAVID LAWPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

MEP Field Work

The FWS crew spent two hours laying out booster pump pipe run at elevation 53 at the tower.

129 0-000-000.129

Attachment

Damage to CB 20N caulking DH -OB Damage to CB 8N caulking UH -IB

Damage to CB 18N caulking UH -OB Damage to CB 20N caulking UH -OB
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